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Need and Purpose:  
The purpose of this project is to develop a livable center within the City of Acworth by providing a 

pedestrian friendly environment in the downtown district. The proposed project will improve and 

promote pedestrian access in and around the downtown area, improve traffic flow, increase parking 

opportunities to allow citizens to park and walk through the downtown district, and improve lighting 

and lighting opportunities to expand the use of the downtown area. The need for this project is to 

provide a continuation of the Phase I project, along Senator Russell Avenue, which is similar in 

scope and details (Downtown Acworth Pedestrian Improvements, Phase I – PI No. 0006262). In 

addition to expanding the pedestrian improvements along Senator Russell Avenue, the proposed 

improvements would provide pedestrian connection to South Main Street and the store fronts, within 

the downtown district. The City of Acworth needs this LCI project in order to continue developing a 

pedestrian friendly environment for persons in the downtown district.  The City’s Downtown District 

has seen a recent revitalization and growth of small businesses and restaurants and consequently this 

area is in need of traffic improvements and pedestrian upgrades. The proposed project will provide 

these traffic and pedestrian improvements as well as traffic calming, including reduction of travel 

lane width, access management and improved pavement. 
  

Description of the proposed project:  

The proposed LCI project will consist of sidewalks, parking, pavement markings, crosswalks, 

pedestrian lighting and moderate landscaping along Senator Russell Avenue from Dallas Street to 

Morningside Drive and Mill Street from Senator Russell Avenue to South Main Street. The 

improvements include two 11 foot travel lanes, 90 degree on-street parking along the North side of 

the Senator Russell Avenue, the closure of Mill Street to provide a pedestrian corridor, and 

sidewalk/pedestrian improvements including crosswalks and ADA ramps, as needed. The widened 

area will allow for the introduction of an “amenity” area for tree planting, street furnishing and 

pedestrian lighting. The sidewalks at the intersection of Dallas Street and Senator Russell Avenue 

will be upgraded to include ADA compliant wheel chair ramps and the existing improved curb and 

gutter and sidewalk in front of the Acworth City Hall facility will be retained. The proposed 

sidewalk improvements along the North side of Senator Russell Avenue will commence 

approximately 200 feet west of the Dallas Street intersection to avoid impacts to the adjacent historic 

resource. A crosswalk and ADA compliant pathway will be installed to direct all pedestrians to 

utilize the existing sidewalk along the Acworth City Hall property. The project also includes storm 

drainage improvements consisting of additional drop inlets along the improved roadway as well as 

replacing substandard inlets along the existing storm drainage system. These drainage improvements 

as well as potential minor retaining walls are a result of necessary grade changes along Senator 

Russell Avenue.  Access management features included in the project consist of the inclusion of curb 

and gutter, on street parking, and sidewalk. Also, Mills Street will be closed to vehicular traffic. The 

proposed improvements are an extension of the previously approved LCI project along Senator 

Russell Avenue (Senator Russell Square).  The total project length, including Mill Street, is just 

under two tenths of a mile in length. 
 

This project is a continuation of the Phase I, Downtown Acworth Pedestrian Improvements which 

consisted of similar pedestrian parking and minor roadway improvements along Senator Russell 

Avenue from Lemon Street to Dallas Street. The Phase 1 project included sidewalk and streetscapes 

as well as perpendicular parking and on off street parking lot. These improvements are included in 

the block immediately east of the proposed, Phase 2, LCI project described above. 
 

The project is located entirely within Cobb County, in Land District 20, Congressional District 11, 

and Land Lot 32.   
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Is the project located in a PM 2.5 Non-attainment area?       X     Yes _______No  

 

Is this project located in an Ozone Non-attainment area?      X    Yes _______No  

The proposed project is generally a pedestrian and streetscape improvement project. The project as 

described in this concept report is consistent in the scope and description to the Atlanta Regional 

Commission’s transportation plan and the State Implementation Plan for the attainment of clean air 

quality in Georgia and is in compliance with both state and federal air quality standards.  

 

PDP Classification: Major   Minor (X) 
 

Federal Oversight:  Full Oversight (  ),  Exempt (X),  State Funded (  ),   or Other (  ) 
 

Functional Classification:  Senator Russell Avenue and Mills Street (Urban Local Streets) 
 

U. S. Route Number(s):              N/A   State Route Number(s):              N/A 

  

Traffic (AADT): 

Senator Russell Ave  

- 
Current Year (2010) 455 Design Year (2030) 805 

Mills Street  - Current Year (2010) 50 Design Year (2030) 
0  

(road closed) 
 

Accident Data: 
Senator Russell Avenue – Acworth, Georgia 

 2005 2006 2007 2008* 

Crashes 1 0 0 1 

Injuries 0 0 0 0 

   * Unofficial number 

 

Existing design features: 

• Typical Section:  The existing roadway typical section on Senator Russell Avenue consists of 

two 12 to 13 foot travel lanes (total width varies from 24 to 26 feet) with varied urban 

shoulder sections. The shoulder sections includes access drives to the rear of adjacent 

buildings, urban shoulders with 24 inch curb and gutter, landscaping and sidewalks, and 

parking of varied pavement materials including grassed, gravel and asphalt.  Sidewalk 

material ranges from brick pavers to concrete and varies in width from less than 5’ to 8’.  No 

continuous pathway of sidewalk exists along the north side of Senator Russell Avenue from 

Dallas Street to Morningside Drive.  The existing drainage structures are inadequate, 

damaged, and do not meet GDOT minimum standards. 

• Posted speed  25 mph  

• Maximum super-elevation rate for curve:    4.0%    

• Maximum grade:   9% (Senator Russell Avenue) 

• Width of right-of-way: 40 feet (Senator Russell Avenue) 

30 feet (Mills Street) 

• Major structures:   NONE    

• Major interchanges or intersections along the project:  N/A 

• Existing length of roadway segment.  800 feet (Senator Russell Avenue) 

200 feet (Mills Street) 
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Proposed Design Features: 

• Proposed typical section(s):  The proposed typical section will consist of the two 11 foot 

travel lanes with an improved urban shoulder and on-street 90 degree parking at certain 

locations. The improved shoulder typically includes 24 inch curb and gutter, a two foot 

stamped concrete buffer and a sidewalk that varies from 5 feet in width to 12 feet. Proposed 

landscape and lighting will be placed beyond the sidewalk in the proposed shoulder (see 

attached typical section of Senator Russell Avenue). 

• Changes to Design Speed or Functional Classification: Mills Street will be closed to 

vehicular traffic from South Main Street to Senator Russell Avenue. 

• Access Management: Access to the existing areas behind the commercial building on the 

north side of Senator Russell Avenue will be controlled with the inclusion of defined on 

street parking, curb and gutter, sidewalk and defined “loading zones”. Also Mills Street will 

be closed to vehicular traffic, which will eliminate the current access issues at the 

intersection of Mills Street and Senator Russell Avenue. 

• Proposed Design Speed Mainline    25     mph (Senator Russell Avenue 

• Proposed Maximum grade Mainline     8    %  

• Maximum grade allowable      9      %  

• Proposed Maximum grade Side Street      n/a    %  

• Maximum grade allowable     n/a    %  

• Proposed Maximum grade driveway     14    %  

• Proposed Minimum radius of curve    500    ft  

• Minimum radius allowable       154     ft  

• Maximum allowable superelevation rate      4    %  

• Proposed maximum superelevation rate      4    %  

• Right-of-Way 

o Varies from 45’ to 57’  (Senator Russell Avenue) 

o Easements: Temporary ( X ), Permanent ( X ), Utility (  ), Other (  ). 

o Type of access control: Full (  ), Partial (  ), By Permit (X), Other (  ). 

o Number of parcels:   13    Number of displacements: 

o Business:  0 

o Residences:  0 

o Mobile homes:  0 

o Other:  0 

• Structures: 

o Bridges- NONE 

o Retaining walls – NONE 

• Major intersections and interchanges – NONE 

• Traffic control during construction:  With the exception of minor closures to allow for 

pavement overlays, traffic and parcel access will be maintained at all times during 

construction, along Senator Russell Avenue. Mills Street will be closed to traffic as a result 

of the project. 
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• Design Exceptions to controlling criteria anticipated:   
     UNDETERMINED       YES      NO 

HORIZONTAL ALIGNMENT:                   ( )            ( )         (X) 

LANE WIDTH:                            ( )            ( )         (X)  

SHOULDER WIDTH:                          ( )            ( )         (X)  

VERTICAL GRADES:                         ( )            ( )         (X) 

CROSS SLOPES:                             ( )            ( )         (X)  

STOPPING SIGHT DISTANCE:                 ( )            ( )         (X)     

SUPERELEVATION RATES:                   ( )            ( )         (X)  

VERTICAL ALIGNMENT:                   ( )            ( )         (X) 

SPEED DESIGN:                             ( )            ( )         (X) 

VERTICAL CLEARANCE:                      ( )            ( )         (X) 

BRIDGE WIDTH:                             ( )            ( )         (X) 

BRIDGE STRUCTURAL CAPACITY:            ( )            ( )         (X)   

LATERAL OFFSET TO OBSTRUCTION:            ( )            ( )         (X)   

 

• Design Variances:  NONE 

• Environmental concerns:  This project is located in Historic Central Business District. The 

project concept has been developed to avoid impact to the contributing structures defined in 

the Historic District. No adverse impacts are anticipated as noted in the Ecology Assessment 

dated March 30, 2009 

• Level of environmental analysis: 

o Are Time Savings Procedures appropriate?   Yes (  ),  No ( X ), 

o Categorical Exclusion ( X ), 

o Environmental Assessment/Finding of No Significant Impact (FONSI):  N/A , or 

o Environmental Impact Statement (EIS):  N/A. 

• Utility involvements:  Water service lines will be replaced during construction to avoid repair 

on newly installed improvements. Gas and sewer will also be replaced and or upgraded. 

Power will remain overhead, but pole relocation(s) and drops may be improved. Acworth 

Power is a City entity making improvements and coordination less tenuous.  The City of 

Acworth is prepared to incur the cost of all utility impacts/displacements.  
 

VE Study Required          Yes(   )          No( X ) 

 
Project Cost Estimate and Funding Responsibilities: 
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*CST Cost includes: Construction, Engineering and Inspection, Fuel Cost Adjustment, and Asphalt 

Cement Cost Adjustment:  
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Project Activities Responsibilities:  

Design: City of Acworth/Consultant  

Right-of-Way Acquisition: City of Acworth   

Right-of-Way funding (real property): GDOT/ARC and City of Acworth  

Relocation of Utilities: City of Acworth  

Letting to contract: City of Acworth 

Supervision of construction: City of Acworth 

Providing material pits: Contractor 

Providing detours: Contractor 

Environmental Studies/Documents/Permits: City of Acworth/Consultant 

Environmental Mitigation: Not Applicable  
 

Coordination 

• Concept Meeting date 4/15/10 – see attachment  

• P A R meetings, dates and results-N/A 

• FEMA, USCG, and/or TVA- N/A 

• Public involvement – Public Involvement Meetings/Open House are not required for this 

project (See attached Concept Team Meeting minutes from 4/15/10) 

• Local government comments-TBD 

• Other projects in the area – Downtown Acworth Pedestrian Improvements (Senator Russell 

Avenue), Phase I, currently under construction. This LCI project will serve as an extension of 

the constructed project. 

• Other coordination includes a Project Team Meeting on 6/30/10 to discuss potential impacts 

to contributing Historic Resources, see attachment for meeting minutes. 

• Railroads- N/A 

 

Scheduling – Responsible Parties’ Estimate 

• Time to complete Environmental process:    Begin: 8/09 End: 11/10 

• Time to complete Preliminary construction plans:   Begin: 8/09 End: 11/10 

• Time to complete Right of Way plans:    Begin: 11/10 End: 12/10 

• Time to complete the section 404 Permit:    Begin: N/A End: N/A 

• Time to complete Final construction plans:    Begin: 1/11 End: 3/11 

• Time to complete to purchase Right of Way:   Begin: 12/10 End: 5/11 

• List other major items that will affect the project schedule:  None 
 

Other alternates considered:  No build 

 

Comments: None 

 

 

 

 

 

 

 

 





DATE:  Jul 06, 2010   

Project No. CSSTP-0008-00(962)

P.I. Number: 0008962

Description:   Senator Russell Avenue

Item No. ITEMS: Unit Qty Price Cost

ROADWAY ITEMS

150-1000 TRAFFIC CONTROL - CSSTP-0008-00(962) LS 1 $45,000.00 $45,000.00

210-0100 GRADING COMPLETE - LS 1 $320,000.00 $320,000.00

310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY 270 $14.20 $3,834.00

310-5100 GR AGGR BASE CRS, 10 INCH, INCL MATL SY 1457 $16.44 $23,953.08

402-3121 RECYC 1.5" ASPH CONC 25 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIMETN 712 $90.00 $64,080.00

402-3190 RECYC 1.5" ASPH CONC 19 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIMETN 237 $90.00 $21,330.00

402-3910 RECYC 1.5" ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM MATL & H LIMETN 178 $90.00 $16,020.00

413-1000 BITUM TACK COAT GL 282 $2.59 $730.38

432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 200 $4.15 $830.00

441-0104 CONC SIDEWALK, 4 IN SY 880 $43.72 $38,473.60

441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 270 $43.97 $11,871.90

441-6012 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 900 $25.50 $22,950.00

446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTH LF 250 $4.57 $1,142.50

550-1180 STORM DRAIN PIPE, 18 IN, H  1-10 LF 400 $43.67 $17,468.00

634-1200 RIGHT OF WAY MARKERS EA 12 $107.62 $1,291.44

643-8300 ORNAMENTAL FENCE LF 100 $52.00 $5,200.00

647-2120 PULL BOX, PB-2 EA 2 $450.00 $900.00

668-2100 DROP INLET, GP 1 EA 6 $2,142.32 $12,853.92

668-5000 JUNCTION BOX EA 4 $2,040.87 $8,163.48

681-1150 PEDESTRIAN LIGHTING EA 28 $5,672.00 $158,816.00

682-6120 CONDUIT, RIGID, 2 IN LF 1400 $11.94 $16,716.00

702-0001 MISC. LANDSCAPING LS 1 $70,000.00 $70,000.00

754-4000 WASTE RECEPTACLE UNIT EA 12 $890.00 $10,680.00

754-5000 BENCH EA 8 $1,750.00 $14,000.00

900-0039 BRICK PAVERS SF 2700 $9.50 $25,650.00

EROSION CONTROL - PERMANENT

700-6910 PERMANENT GRASSING AC 1 $1,500.00 $1,500.00

700-7000 AGRICULTURAL LIME TN 2 $62.55 $125.10

700-7010 LIQUID LIME GL 3 $22.07 $66.21

700-8000 FERTILIZER MIXED GRADE TN 1 $464.62 $464.62

700-8100 FERTILIZER NITROGEN CONTENT LB 28 $2.79 $78.12

EROSION CONTROL - TEMPORARY

163-0232 TEMPORARY GRASSING AC 1 $750.00 $750.00

163-0240 MULCH TN 3 $330.00 $990.00

163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TRAP EA 6 $275.00 $1,650.00

165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TP C LF 400 $2.00 $800.00

165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 6 $175.00 $1,050.00

167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2 $675.00 $1,350.00

167-1500 WATER QUALITY INSPECTIONS MO 4 $950.00 $3,800.00

171-0030 TEMPORARY SILT FENCE, TYPE C LF 800 $4.50 $3,600.00

716-2000 EROSION CONTROL MATS, SLOPES SY 200 $1.22 $244.00

CONSTRUCTION COST ESTIMATE



Item No. ITEMS: Unit Qty Price Cost

SIGNING AND MARKING

636-1028 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3 SF 80 $22.25 $1,780.00

636-1034 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9 SF 14 $22.25 $311.50

653-0095 THERMOPLASTIC PVMT MARKING, HANDICAP SYMBOL EA 1 $107.97 $107.97

653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP 2 EA 2 $110.00 $220.00

653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITE LF 2100 $0.90 $1,890.00

653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOW LF 1400 $0.90 $1,260.00

653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITE LF 96 $4.48 $430.08

653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITE LF 450 $1.86 $837.00

653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITE GLF 350 $0.44 $154.00

653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 22 $3.12 $68.64

653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 499 $3.10 $1,546.90

UTILITIES

RELOCATED UTILITIES LS 1 $120,000.00 $120,000.00

ROADWAY SUBTOTAL  = $911,954.30

EROSION CONTROL - PERMANENT SUBTOTAL  = $2,234.05

EROSION CONTROL - TEMPORARY SUBTOTAL  = $14,234.00

SIGNING & MARKING SUBTOTAL  = $8,606.09

UTILITIES SUBTOTAL  = $120,000.00

FUEL PRICE ADJUSTMENT  = $51,433.41

SUBTOTAL = $1,108,461.85

E&I RATE 5.0% $55,423.09

SUBTOTAL = $1,163,884.94

RIGHT OF WAY $300,000.00
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FILE     R/W  Cost Estimate                                           OFFICE   Atlanta                       

        DATE                     October 29, 2010 
FROM  Phil Copeland, Right of Way Administrator             
  LaShone Alexander, Right of Way Cost Estimator 
 
TO   Robert Hughes, Project Manager  
  
     
SUBJECT Preliminary Right of Way Cost Estimate      

Project: Senator Russell Avenue, Phase II Cobb County     
P.I. No.:  0008962 
Description: Pedestrian and Streetscape Improvements 
 
As per your request, attached is a copy of the approved Preliminary Right 
of Way Cost Estimates on the above referenced projects. 
 
If you have any questions, please contact LaShone Alexander at 
One Georgia Center 600 West Parkway Street, NW Atlanta, GA  30308, 
Right of Way Office at (478) 553-1569 or (478) 232-4045. 
 
` 
PC: LA 
Attachments 
c:  File 
   



















 

 

Meeting Summary 

 

 

Today’s Date:  July 12, 2010 

GDOT Project ID #:  0008962 

Project Name:  Downtown Acworth Pedestrian Improvements Ph 2  

(Sen. Russell/Carnes Street fm Dallas to Morningside Dr) 

Meeting Date:   June 30, 2010 

Meeting Location:  GDOT, Office of Program Delivery Conf. Room 

Meeting Attendees:   

 

Name Agency/Company E-mail 

Robert Hughes GDOT, Office of Program Delivery rhughes@dot.ga.gov 

Jonathan Cox GDOT, Office of Envir. Services Jocox@dot.ga.gov  

Todd Hill GTHP Gthill.planners@comcast.net 

Brandon Douglas City of Acworth bdouglas@acworth.org  

Ron Osterloh Pond & Co. osterlohr@pondco.com  

Melanie Nable GDOT, Office of Envir. Services mnable@dot.ga.gov  

Brad Ehrman GDOT, Design Policy Behrman@dot.ga.gov  

Amy Goodwin ARC, LCI/Land Use agoodwin@atlantaregional.com  

Sandy Lawrence GDOT, Office of Envir. Services slawrence@dot.ga.gov  

 

 

Meeting Purpose: 

 

To discuss the design options and environmental process for dealing with a property that the City 

initially wanted to remove in order to fit sidewalks and on-street parking, but has since been 

determined to be a contributing historic resource located within the Acworth Downtown Historic 

District which was listed on the National Register of Historic Places in 2006. 

 

Background: 

 

The LCI project consists of new sidewalks, 90-degree angle on-street parking, a pedestrian 

promenade, landscaping and other pedestrian amenities along Senator Russell St from 

Morningside Drive to Dallas Street.  The project limits fall within a historic district, and the 

building located at the corner of Sen. Russell and Dallas Streets is identified as a contributing 

resource to the historic district.  The planned parking and sidewalks for this area, due to 

constrained right-of-way would require removing the building.  The physical destruction of this 

building would constitute an adverse effect to the Acworth Historic District. This would trigger 

the 4(f) environmental process which FHWA is highly unlikely to approve for a streetscape 

project. Hence the project sponsor is considering options including altering the design to avoid the 

property, or re-evaluating the National Register nomination to revise contributing versus non-

contributing resources.  
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Meeting Notes: 

 

Various design and procedural options were discussed to move the project forward: 

 

 Revise National Register Nomination: 
 

The possibility of changing the status of the building to a non-contributing resource located 

within the National Register listed historic district was discussed as a way to avoid an 

adverse effect to the district. GDOT advised that the City cannot arbitrarily change the 

eligibility of a structure in order to demolish it and that DCA and FHWA would not likely 

approve. The Sponsor stated that there have been many changes to the building that were 

probably not “historic”.  GDOT/Ms. Lawrence explained if those changes had been made 

after the evaluation of the property and the historic district were approved, then they may 

have a case in updating the National Register nomination form and possibly changing the 

status to non-contributing. But since the building in its current form, including later 

additions and modifications, was evaluated and found to be contributing to the historic 

district when listed in 2006, then there is not a justifiable reason to take it out. She added 

that the building, while it may not be as architecturally significant as others in the district, 

contributes to the context and cohesiveness of the district. 

 

The Sponsor asked about the NEPA process for removing the building.  GDOT responded 

that it would be the 4(f) process which is a finding of adverse effects and would require 

mitigation.  The approval process would take year or more, but FHWA is not likely to 

approve a 4(f) for a sidewalk project.   

 

Amy Goodwin/ARC added that ARC may not approve it either because historic 

preservation is a key component to promoting “livable centers”.  At the very least ARC 

would want to make sure the public was involved in the decision through public meetings.  

Ms. Goodwin also noted that if the building was torn down, then the street would front the 

backs of buildings, service entrances, possibly dumpsters, etc, which may be detrimental to 

a streetscape project.  

 

 Change Project Termini: 

 

The sponsor distributed a new concept plan showing revised project termini – originally 

was Sen. Russell from Morningside Dr to Dallas Street, new plans showed sidewalks on 

Sen. Russell from Morningside to the alley across the street from City Hall (just west of 

Dallas Street).  In the revised plans, the sidewalk ends at the alley and the Sponsor 

proposed adding a “sidewalk ends” sign. ARC requested that they add a crosswalk at the 

location where the sidewalk ends, and install an in-street crosswalk sign (R1-6a in the 

MUTCD) if needed. GDOT stated that there is no logical termini issue by ending the 

sidewalk at alley, however it still needs to comply with ADA. The designer will need to 

document the decision not the install sidewalks on both sides of the street, and should still 

provide curb ramps at the corners of Sen. Russell and Dallas Streets. 

 

 Other Design Considerations: 

 

o Convert Sen. Russell to One-Way Traffic:   
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By utilizing pavement area from one of the travel lanes, this option would allow the 

sidewalks to continue to Dallas Street and not impact the building/historic resource.  

This option was ruled out because of the need to maximize access to businesses and 

City Hall along Sen. Russell Street.  

 

 

o Close Sen. Russell to Vehicular Traffic: 

 

Convert Sen. Russell from Dallas Street to Mills Street (or Morningside Dr) to a 

pedestrian plaza thereby providing space for walking, biking, outdoor seating, etc. 

The street could remain open to delivery trucks and emergency vehicles.   This 

option was ruled out due to the desire to maintain vehicular access to businesses 

and City Hall along Sen. Russell Street, and the Sponsor felt this need was 

addressed through the planned pedestrian plaza on Mills Street. 

 

o Widen Road to the South: 

 

The last alternative discussed was to widen the road to the south by about 4 feet, 

encroaching into the City Hall pedestrian walkway and plaza area.  This would 

allow for sidewalks on both sides of the street, two 11’ travel lanes, and no impacts 

on the subject building.  This option was not chosen because by moving the 

intersection slightly to the south, it would exacerbate the offset intersection at Sen. 

Russell and Dallas and also impact a historic structure on the other side of the 

street.  

 

 

Conclusion: 

 

The sponsor will revise the concept moving the current project terminus at Dallas Street to the 

alley about 100’ to the west of Dallas Street, update the cost estimates and resubmit the Concept 

Report to ARC.  No TIP modifications are necessary since the project description in the TIP is 

staying the same.   

 

 

 

 

 


